
ID Task Name Duration Start Finish

1 QAPP 88 days Mon 8/1/11 Wed 11/30/11

2 Monitoring Well Construction Bids 5 days Tue 11/1/11 Mon 11/7/11

3 Monitoring Well Land Owner Agreements 10 days Thu 12/1/11 Wed 12/14/11

4 Monitoring Well Construction 45 days Thu 12/15/11 Wed 2/15/12

5 Domestic Baseline Sampling Land Owner Agreements 10 days Thu 12/1/11 Wed 12/14/11

6 Domestic Baseline Sampling 15 days Thu 12/15/11 Wed 1/4/12

7 Baseline Monitoring Well Sampling 20 days Thu 2/16/12 Wed 3/14/12

8 Drilling 45 days Thu 4/5/12 Wed 6/6/12

9 Post-Drilling Sampling 10 days Thu 6/7/12 Wed 6/20/12

10 Completions 15 days Thu 9/20/12 Wed 10/10/12

11 Produced Water Sampling 5 days Thu 9/27/12 Wed 10/3/12

12 Post-Completions Sampling 10 days Thu 10/11/12 Wed 10/24/12

13 Production Equipment Installation 15 days Thu 11/8/12 Wed 11/28/12

14 Post-Production Sampling 260 days Thu 11/29/12 Wed 11/27/13
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